
Lake McDonald Utility Relocation 
Construction Activities & Upcoming Work 

Project Description: 
This project is being administered by the Federal Highway Administration’s Western 

Federal Lands Highway Division, in partnership with Glacier National Park. The project 

will replace the existing Sewer Force Main (SFM), electric, and communication utilities 

between the lift station at Lake McDonald Lodge and the lift station at Apgar.  The 

project also includes the demolition and replacement of the lift station at Lake McDonald 

Lodge along with making modifications at the Sprague Creek Campground and Apgar lift 

station.   

 

Surface Conditions: 
The current road conditions between Apgar and Lake McDonald Lodge is mainly 

pavement.  Roughly 42,000 lnft of the west bound lane, and 42,000 lnft of the east bound 

lane between Lake McDonald Lodge and Apgar Lift Station has a strip of milled asphalt 

that has been recompacted, and will remain in place for the duration of the project where 

the new SFM and dry utilities are being installed. Vehicles, motorcycles, and bicycles use 

extreme caution when traveling through these sections.  

 

Current and Upcoming Work:  
Lumen has completed pulling all the fiber and copper lines in the new conduit. Final 

terminations, and splicing work is still in progress. The 8” diameter HDPE for the sewer 

force main has been installed between Apgar lift station and the Lake McDonald Lift 

Station. Final testing of the SFM system is anticipated to be completed by April 14th   
The General contractor has successfully completed much of the needed testing of the 

sewer main and wet-well at Lake McDonald. Reconstruction of the Lake McDonald and 

Sprague Creek Campground lift stations is nearing completion and will continue into the 

spring season. 

 

Traffic Delays: 
GTSR will be closed to public traffic to allow for construction operations. The closure 
will extend from the 4-way intersection at Apgar to Lake McDonald lodge. The closure is 
expected until early-May 2023.   
 

*The Storm Water Pollution Prevention Plan (SWPPP) for this project 

is available for viewing at the Project Office of the Contractor at the 

West Ballfield. See SWPPP information posted at the Construction Info 

Mar 24, 2023 

Western Federal Lands Highway Division 

Project Number: 

MT PRA GLAC 10(44) 

 

FHWA Contact: 

Taylor Aponte 

Taylor.aponte@dot.gov 

(360) 600-2102 

 

Project Partners: 

Glacier National Park 

 

Contractor:  

Ceccanti, Inc. 

Tacoma, WA 

 

Notice to Proceed:  

March 23, 2022 

 

Fixed Completion 

Date: 

May 26, 2023 

Project Website: Lake McDonald Utility Relocation | FHWA (dot.gov)  
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https://highways.dot.gov/federal-lands/projects/mt/pra-glac-10-44


Lake McDonald Lift Station SW Elevation Lake McDonald Lift Station NE Elevation 

Sprague Crk Lift Station Slab Infill  Sprague Crk Lift Station Yard Piping Excavation 
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Lake McDonald Propane Tank Install Lake McDonald Wet-Well Hatch Installed 


